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ESTIMATE RUN 07/02/2008

ESTIMATE SUMMARY 10:50:19

CONTID: C13192         ESTIMATE NO: 0010 PROG 2005

PCN: 13192-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

N/O SH 119 - N/O SH 66 PERCENT TIME:

PROJECT NO: IM 0253-164                   

N/O SH 119 - N/O SH 66

NAME OF ROAD: i 25

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 06/30/2008 DATE TIME STARTED 08/28/2007

P. O. BOX 4356 DATE LET 05/24/2007 DATE WORK BEGAN

 DATE AWARDED 08/03/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/22/2007 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 08/28/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 53,541,581.22 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 48,658,183.42 NON-PARTICIPATING 5,070,796.14

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
332,722.33

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -152,123.89

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.75

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/20/2009 ??:??:??

11/20/2009 ??:??:??

43.96%

30,005,311.58

5,070,796.14

5,403,518.47

5,251,394.58

$

$

$

$

189,723.30

23,346,546.34

23,536,269.64

2,107,916.08

25,644,185.72

-626,664.81

400,000.00

25,417,520.91

0.00

AMOUNT DUE 25,417,520.91 5,251,394.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,251,394.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

308.0
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PCN: 13192-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0010 10:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.700

L S 0.000 0.00

179,126.50000 0.700 125,388.55

201-00000  
 

0010 *REMOVAL OF STRUCTURE 46.000 20.000

EACH 0.000 0.00

1,101.77000 20.000 22,035.40

202-00001  
 

0015 *REMOVAL OF STRUCTURE (SPECIAL) 0.000 0.000

L S 0.000 0.00

12,168.67000 0.000 0.00

202-00003  
 

0020 *REMOVAL OF TREE 55.000 40.000

EACH 0.000 0.00

355.68000 40.000 14,227.20

202-00010  
 

0025 *REMOVAL OF CONCRETE BOX CULVERT 1.000 0.000

EACH 0.000 0.00

76,094.57000 0.000 0.00

202-00020  
 

0030 *REMOVAL OF DITCH LINING 2,974.000 1,320.000

LF  0.000 0.00

2.44000 1,320.000 3,220.80

202-00025  
 

0035 *REMOVAL OF PIPE 7,823.000 2,452.000

LF  900.000 11,610.00

12.90000 3,352.000 43,240.80

202-00035  
 

0040 *REMOVAL OF END SECTION 45.000 5.000

EACH 0.000 0.00

98.82000 5.000 494.10

202-00037  
 

0045 *REMOVAL OF DELINEATOR 430.000 302.000

EACH 0.000 0.00

4.95000 302.000 1,494.90

202-00090  
 

0050 *REMOVAL OF ASPHALT MAT (SPECIAL) 267,806.000 93,571.000

SY  12,685.000 40,718.85

3.21000 106,256.000 341,081.76

202-00226  
 

0055 *REMOVAL OF ASPHALT MAT (PLANING) 1,942.000 0.000

SY  0.000 0.00

1.20000 0.000 0.00

202-00240  
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PCN: 13192-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0010 10:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 13,890.000 12,625.000

SF  1,265.000 1,897.50

1.50000 13,890.000 20,835.00

202-00250  
 

0065 *REMOVAL OF GROUND SIGN 97.000 57.000

EACH 0.000 0.00

158.06000 57.000 9,009.42

202-00810  
 

0070 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.500

L S 0.000 0.00

3,909.46000 0.500 1,954.73

202-00828  
 

0075 *REMOVAL OF FENCE 40,887.000 35,833.000

LF  0.000 0.00

0.36000 35,833.000 12,899.88

202-01000  
 

0080 *REMOVAL OF GUARDRAIL TYPE 3 7,113.000 3,354.000

LF  390.000 826.80

2.12000 3,744.000 7,937.28

202-01130  
 

0085 *REMOVAL OF TENSIONED CABLE BARRIER 19,218.000 19,218.000

LF  0.000 0.00

1.60000 19,218.000 30,748.80

202-01200  
 

0090 *REMOVAL OF END ANCHORAGE 18.000 18.000

EACH 0.000 0.00

106.42000 18.000 1,915.56

202-01300  
 

0095 *SANDBLASTING 52,622.000 3,366.000

SF  0.000 0.00

0.40000 3,366.000 1,346.40

202-05150  
 

0100 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 513,545.000 286,327.000

CY  55,895.000 281,710.80

5.04000 342,222.000 1,724,798.88

203-00010  
 

0105 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 251,450.000 89,862.000

CY  52,900.000 363,423.00

6.87000 142,762.000 980,774.94

203-00062  
 

0110 *MUCK EXCAVATION 5,500.000 1,940.000

CY  300.000 2,607.00

8.69000 2,240.000 19,465.60

203-00100  
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PCN: 13192-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0010 10:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PROOF ROLLING 500.000 17.800

HOUR 6.750 601.97

89.18000 24.550 2,189.37

203-01100  
 

0120 *BLADING 190.000 95.500

HOUR 0.000 0.00

109.10000 95.500 10,419.05

203-01500  
 

0125 *BACKHOE (LANDSCAPING) 70.000 18.500

HOUR 3.000 347.49

115.83000 21.500 2,490.34

203-01515  
 

0130 *DOZING (LANDSCAPING) 145.000 145.000

HOUR 0.000 0.00

126.07000 145.000 18,280.15

203-01555  
 

0135 *POTHOLING 215.500 207.000

HOUR 8.500 1,730.69

203.61000 215.500 43,877.96

203-01597  
 

0140 *SHORING (AREA 6) 2.800 2.800

L S -1.800 -43,106.56

23,948.09000 1.000 23,948.09

206-01786  
 

0145 *SHORING (AREA 7) 1.000 0.000

L S 0.000 0.00

23,948.09000 0.000 0.00

206-01787  
 

0150 *TOPSOIL 46,698.000 9,323.000

CY  1,174.000 2,453.66

2.09000 10,497.000 21,938.73

207-00205  
 

0155 *STOCKPILE TOPSOIL 46,698.000 21,454.000

CY  925.000 5,744.25

6.21000 22,379.000 138,973.59

207-00210  
 

0160 *EROSION LOG (12 INCH) 25,157.000 3,862.000

LF  150.000 600.00

4.00000 4,012.000 16,048.00

208-00002  
 

0165 *EROSION BALES (WEED FREE) 2,664.000 556.000

EACH 420.000 4,821.60

11.48000 976.000 11,204.48

208-00011  
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PCN: 13192-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0010 10:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SILT FENCE 40,124.000 40,124.000

LF  0.000 0.00

0.97000 40,124.000 38,920.28

208-00020  
 

0175 *CONCRETE WASHOUT STRUCTURE 10.000 7.000

EACH 0.000 0.00

628.92000 7.000 4,402.44

208-00045  
 

0180 *STORM DRAIN INLET PROTECTION (TYPE 1) 387.000 165.000

LF  0.000 0.00

7.10000 165.000 1,171.50

208-00051  
 

0185 *STABILIZED CONSTRUCTION ENTRANCE 15.000 12.000

EACH 3.000 3,113.88

1,037.96000 15.000 15,569.40

208-00070  
 

0190 *SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

4,763.80000 0.000 0.00

208-00100  
 

0195 EROSION CONTROL SUPERVISOR 0.000 0.000

L S 0.000 0.00

15,057.41000 0.000 0.00

208-00200  
 

0200 *RESET MAILBOX STRUCTURE (TYPE 1) 6.000 0.000

EACH 0.000 0.00

296.40000 0.000 0.00

210-00011  
 

0205 *RESET GROUND SIGN 8.000 4.000

EACH 0.000 0.00

493.97000 4.000 1,975.88

210-00810  
 

0210 *RESET FIRE PREEMPTION UNIT AND TIMER 2.000 0.000

EACH 0.000 0.00

781.90000 0.000 0.00

210-00866  
 

0215 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000

EACH 0.000 0.00

1,132.74000 0.000 0.00

210-00890  
 

0215 MATERIAL ALLOWANCE RESET INTERSECTION DETECTION SYSTEM
(CAMERA)

4.000

EACH 0.000 0.00

335.00000 4.000 1,340.00
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PCN: 13192-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0010 10:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *SEEDING (NATIVE) 97.000 18.600

ACRE 2.000 779.08

389.54000 20.600 8,024.52

212-00006  
 

0225 *MULCHING (WEED FREE HAY) 137.000 13.700

ACRE 5.400 1,726.00

319.63000 19.100 6,104.93

213-00002  
 

0230 *MULCH TACKIFIER 27,400.000 2,740.000

LB  1,080.000 1,242.00

1.15000 3,820.000 4,393.00

213-00061  
 

0235 *SOIL BINDER 40.000 15.690

ACRE 0.000 0.00

279.66000 15.690 4,387.87

213-00100  
 

0240 *BRUSH LAYER CUTTING 160.000 0.000

EACH 0.000 0.00

1.72000 0.000 0.00

214-01010  
 

0245 *SOIL RETENTION BLANKET (SPECIAL) 283.000 0.000

SY  0.000 0.00

14.98000 0.000 0.00

216-00030  
 

0250 *SOIL RETENTION BLANKET (STRAW/COCONUT) 68,788.000 5,434.000

SY  3,428.000 4,799.20

1.40000 8,862.000 12,406.80

216-00041  
 

0255 *HERBICIDE TREATMENT 40.000 0.000

HOUR 0.000 0.00

139.83000 0.000 0.00

217-00020  
 

0260 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

3,945.97000 1.000 3,945.97

250-00010  
 

0265 *MONITORING TECHNICIAN 100.000 0.000

HOUR 0.000 0.00

92.87000 0.000 0.00

250-00050  
 

0270 *HEALTH AND SAFETY OFFICER 100.000 0.000

HOUR 0.000 0.00

117.57000 0.000 0.00

250-00110  
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PCN: 13192-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0010 10:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 AGGREGATE BASE COURSE (CLASS 6) 183,183.000 49,439.960

TON 26,292.270 229,005.67

8.71000 75,732.230 659,627.72

304-06000  
 

0280 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 3,000.000 267.630

TON 0.000 0.00

110.41000 267.630 29,549.03

403-00720  
 

0285 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 32,725.000 1,287.660

TON 0.000 0.00

52.34000 1,287.660 67,396.12

403-33741  
 

0290 CONCRETE PAVEMENT (6 INCH) 170.000 114.000

SY  56.000 1,400.00

25.00000 170.000 4,250.00

412-00600  
 

0295 CONCRETE PAVEMENT (8-1/2 INCH) 10,297.000 8,507.000

SY  0.000 0.00

29.00000 8,507.000 246,703.00

412-00850  
 

0300 CONCRETE PAVEMENT (10 INCH) 41,068.000 1,315.000

SY  6,901.000 227,733.00

33.00000 8,216.000 271,128.00

412-01000  
 

0305 CONCRETE PAVEMENT (10-1/2 INCH) 19,514.000 11,379.000

SY  264.000 9,240.00

35.00000 11,643.000 407,505.00

412-01050  
 

0310 CONCRETE PAVEMENT (13 INCH) 232,099.000 64,324.000

SY  55,173.000 2,151,747.00

39.00000 119,497.000 4,660,383.00

412-01300  
 

0315 *GEOTEXTILE (DRAINAGE) (CLASS A) 7,539.000 860.000

SY  543.100 1,379.47

2.54000 1,403.100 3,563.87

420-00110  
 

0320 *DRILLED CAISSON (18 INCH) 8.000 0.000

LF  0.000 0.00

79.83000 0.000 0.00

503-00018  
 

0325 *DRILLED CAISSON (36 INCH) 114.000 0.000

LF  0.000 0.00

260.63000 0.000 0.00

503-00036  
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PCN: 13192-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0010 10:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *DRILLED CAISSON (48 INCH) 210.000 22.000

LF  0.000 0.00

471.14000 22.000 10,365.08

503-00048  
 

0335 *RIPRAP (SPECIAL) 177.000 0.000

CY  0.000 0.00

48.51000 0.000 0.00

506-00010  
 

0335 MATERIAL ALLOWANCE RIPRAP (SPECIAL) 177.000

CY  0.000 0.00

30.53136 177.000 5,404.05

0340 *RIPRAP (6 INCH) 2,000.000 0.000

CY  0.000 0.00

49.45000 0.000 0.00

506-00206  
 

0340 MATERIAL ALLOWANCE RIPRAP (6 INCH) 2,000.000

CY  0.000 0.00

35.22565 2,000.000 70,451.30

0345 *RIPRAP (9 INCH) 1,081.000 199.000

CY  271.700 13,177.45

48.50000 470.700 22,828.95

506-00209  
 

0345 MATERIAL ALLOWANCE RIPRAP (9 INCH) 882.000

CY  -271.700 -8,517.63

31.34941 610.300 19,132.54

0350 *RIPRAP (12 INCH) 833.000 49.000

CY  0.000 0.00

48.13000 49.000 2,358.37

506-00212  
 

0350 MATERIAL ALLOWANCE RIPRAP (12 INCH) 784.000

CY  0.000 0.00

40.29563 784.000 31,591.77

0355 CONCRETE SLOPE AND DITCH PAVING 186.000 53.100

CY  0.000 0.00

276.05000 53.100 14,658.26

507-00000  
 

0360 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 829.000 0.000

CY  0.000 0.00

291.99000 0.000 0.00

507-00100  
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PCN: 13192-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0010 10:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 CONCRETE CLASS B 139.000 109.070

CY  26.630 10,637.35

399.45000 135.700 54,205.37

601-01000  
 

0370 CONCRETE CLASS D 25.000 0.000

CY  0.000 0.00

399.45000 0.000 0.00

601-03000  
 

0375 *REINFORCING STEEL 11,210.000 6,871.000

LB  0.000 0.00

0.79000 6,871.000 5,428.09

602-00000  
 

0380 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,718.000 230.000

LF  375.000 13,657.50

36.42000 605.000 22,034.10

603-01185  
 

0385 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,032.000 1,395.000

LF  145.000 6,163.95

42.51000 1,540.000 65,465.40

603-01245  
 

0390 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 187.000 0.000

LF  64.000 5,369.60

83.90000 64.000 5,369.60

603-01305  
 

0395 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,031.000 627.000

LF  13.000 903.37

69.49000 640.000 44,473.60

603-01365  
 

0400 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 962.000 962.000

LF  0.000 0.00

118.46000 962.000 113,958.52

603-01545  
 

0405 *38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 1,510.000 527.000

LF  0.000 0.00

77.50000 527.000 40,842.50

603-02300  
 

0410 *60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 426.000 230.000

LF  42.000 5,509.56

131.18000 272.000 35,680.96

603-02480  
 

0415 *18 INCH REINFORCED CONCRETE END SECTION 18.000 1.000

EACH 1.000 947.17

947.17000 2.000 1,894.34

603-05018  
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NO.
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NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0420 *24 INCH REINFORCED CONCRETE END SECTION 13.000 7.000

EACH 0.000 0.00

1,019.71000 7.000 7,137.97

603-05024  
 

0425 *30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 1.000 1,109.73

1,109.73000 1.000 1,109.73

603-05030  
 

0430 *36 INCH REINFORCED CONCRETE END SECTION 9.000 6.000

EACH 0.000 0.00

1,378.49000 6.000 8,270.94

603-05036  
 

0435 *54 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,671.75000 1.000 1,671.75

603-05054  
 

0440 *38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 3.000 2.000

EACH 0.000 0.00

1,095.33000 2.000 2,190.66

603-05130  
 

0445 *60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 1.000

EACH 0.000 0.00

1,572.53000 1.000 1,572.53

603-05148  
 

0450 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 120.000 120.000

LF  0.000 0.00

764.18000 120.000 91,701.60

603-07240  
 

0455 *30 INCH REINFORCED CONCRETE PIPE (JACKED) 200.000 200.000

LF  0.000 0.00

523.83000 200.000 104,766.00

603-07300  
 

0460 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 300.000 300.000

LF  0.000 0.00

697.91000 300.000 209,373.00

603-07360  
 

0465 *24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 33.000 0.000

LF  0.000 0.00

37.69000 0.000 0.00

603-15024  
 

0470 *15 INCH STEEL END SECTION 4.000 4.000

EACH 0.000 0.00

421.92000 4.000 1,687.68

603-30015  
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QUANTITY/
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0475 *15 INCH PLASTIC PIPE 317.500 317.500

LF  0.000 0.00

36.64000 317.500 11,633.20

603-50015  
 

0480 *10X6 FOOT CONCRETE BOX CULVERT (PRECAST) 373.000 168.000

LF  0.000 0.00

539.94000 168.000 90,709.92

603-71006  
 

0485 *INLET TYPE C (5 FOOT) 7.000 4.000

EACH 0.000 0.00

1,797.52000 4.000 7,190.08

604-00305  
 

0490 *INLET TYPE C (10 FOOT) 4.000 0.000

EACH 0.000 0.00

2,296.85000 0.000 0.00

604-00310  
 

0495 *INLET TYPE D (5 FOOT) 2.000 1.000

EACH 1.000 3,994.49

3,994.49000 2.000 7,988.98

604-00505  
 

0500 *INLET TYPE D (15 FOOT) 1.000 0.000

EACH 0.000 0.00

4,793.39000 0.000 0.00

604-00515  
 

0505 *INLET TYPE D (SPECIAL) 6.000 2.000

EACH 2.000 8,388.44

4,194.22000 4.000 16,776.88

604-00550  
 

0510 *INLET TYPE R  L 10 (5 FOOT) 3.000 0.000

EACH 0.000 0.00

2,896.01000 0.000 0.00

604-19205  
 

0515 *INLET TYPE R  L 15 (5 FOOT) 16.000 3.000

EACH 2.000 6,590.92

3,295.46000 5.000 16,477.30

604-19305  
 

0520 *INLET TYPE R  L 15 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,194.22000 0.000 0.00

604-19310  
 

0525 *INLET TYPE R SPECIAL (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,994.49000 0.000 0.00

604-19405  
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PERIOD
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CAT NO0200 ROADWAY 

0530 *INLET TYPE R SPECIAL (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,194.22000 0.000 0.00

604-19410  
 

0535 *MANHOLE SLAB BASE (5 FOOT) 2.000 0.000

EACH 0.000 0.00

2,719.98000 0.000 0.00

604-30005  
 

0540 *MANHOLE BOX BASE (10 FOOT) 3.000 3.000

EACH 0.000 0.00

7,170.02000 3.000 21,510.06

604-31010  
 

0545 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 3.000 0.000

EACH 0.000 0.00

7,401.81000 0.000 0.00

604-39050  
 

0550 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,837.000 988.000

LF  0.000 0.00

13.48000 988.000 13,318.24

606-00301  
 

0555 GUARDRAIL TYPE 7 (STYLE CA) 240.000 0.000

LF  0.000 0.00

83.19000 0.000 0.00

606-00710  
 

0560 *END ANCHORAGE TYPE 3D 10.000 0.000

EACH 0.000 0.00

581.26000 0.000 0.00

606-01340  
 

0565 *TRANSITION TYPE 3G 12.000 2.000

EACH 0.000 0.00

992.75000 2.000 1,985.50

606-01370  
 

0570 *TRANSITION TYPE 3H 3.000 0.000

EACH 0.000 0.00

580.99000 0.000 0.00

606-01380  
 

0575 *TRANSITION TYPE 3J 2.000 0.000

EACH 0.000 0.00

683.03000 0.000 0.00

606-01385  
 

0580 *END ANCHORAGE TYPE 3K 2.000 0.000

EACH 0.000 0.00

863.03000 0.000 0.00

606-01390  
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
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PERIOD
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0585 *END ANCHORAGE (FLARED) 23.000 3.000

EACH 0.000 0.00

1,362.07000 3.000 4,086.21

606-02005  
 

0590 *TENSIONED CABLE BARRIER 0.000 0.000

LF  0.000 0.00

10.49000 0.000 0.00

606-20010  
 

0595 *END ANCHORAGE (TENSIONED CABLE BARRIER) 0.000 0.000

EACH 0.000 0.00

2,359.91000 0.000 0.00

606-21010  
 

0600 *END POST 45.000 0.000

EACH 0.000 0.00

127.92000 0.000 0.00

607-00005  
 

0605 *CORNER AND LINE BRACE POST 65.000 0.000

EACH 0.000 0.00

172.22000 0.000 0.00

607-00010  
 

0610 *FENCE BARBED WIRE WITH METAL POSTS 44,070.000 0.000

LF  0.000 0.00

1.00000 0.000 0.00

607-01000  
 

0615 *FENCE (PLASTIC) 7,695.000 6,125.000

LF  1,570.000 3,077.20

1.96000 7,695.000 15,082.20

607-11525  
 

0620 *FENCE CHAIN LINK (60 INCH) 351.000 0.000

LF  0.000 0.00

12.64000 0.000 0.00

607-53160  
 

0625 *14 FOOT GATE 1.000 0.000

EACH 0.000 0.00

232.18000 0.000 0.00

607-60114  
 

0630 *20 FOOT GATE DOUBLE (CHAIN LINK) 1.000 0.000

EACH 0.000 0.00

674.57000 0.000 0.00

607-60270  
 

0635 *20 FOOT GATE TWIN (SPECIAL) 2.000 0.000

EACH 0.000 0.00

1,023.20000 0.000 0.00

607-60420  
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PERIOD
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0640 CONCRETE SIDEWALK 5,794.000 0.000

SY  60.000 1,356.00

22.60000 60.000 1,356.00

608-00000  
 

0645 CONCRETE SIDEWALK (6 INCH) 290.000 290.000

SY  0.000 0.00

30.11000 290.000 8,731.90

608-00006  
 

0650 CONCRETE CURB RAMP 203.000 23.000

SY  11.000 1,966.80

178.80000 34.000 6,079.20

608-00010  
 

0655 PLACE ASPHALT MILLINGS 690.000 0.000

SY  0.000 0.00

10.04000 0.000 0.00

608-01550  
 

0660 CURB AND GUTTER TYPE 2 (SECTION I-B) 3,047.000 1,418.000

LF  1,629.000 6,369.39

3.91000 3,047.000 11,913.77

609-21010  
 

0665 CURB AND GUTTER TYPE 2 (SECTION I-M) 4,366.000 0.000

LF  958.000 9,944.04

10.38000 958.000 9,944.04

609-21011  
 

0670 CURB AND GUTTER TYPE 2 (SECTION II-B) 15,030.000 3,564.000

LF  0.000 0.00

6.60000 3,564.000 23,522.40

609-21020  
 

0675 GUTTER TYPE 2 (8 FOOT) 287.000 280.000

LF  0.000 0.00

31.75000 280.000 8,890.00

609-24008  
 

0680 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 71,303.000 0.000

SF  0.000 0.00

4.32000 0.000 0.00

610-00024  
 

0685 *DELINEATOR (TYPE I) 357.000 0.000

EACH 0.000 0.00

17.79000 0.000 0.00

612-00001  
 

0690 *DELINEATOR (TYPE II) 129.000 0.000

EACH 0.000 0.00

19.77000 0.000 0.00

612-00002  
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0695 *DELINEATOR (TYPE III) 16.000 0.000

EACH 0.000 0.00

22.72000 0.000 0.00

612-00003  
 

0700 *2 INCH ELECTRICAL CONDUIT (BORED) 1,685.000 545.000

LF  0.000 0.00

18.03000 545.000 9,826.35

613-00206  
 

0705 *6 INCH ELECTRICAL CONDUIT 335.000 0.000

LF  335.000 11,078.45

33.07000 335.000 11,078.45

613-00600  
 

0710 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 68,125.000 31,442.000

LF  499.000 3,502.98

7.02000 31,941.000 224,225.82

613-01200  
 

0715 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,500.000 0.000

LF  581.000 8,738.24

15.04000 581.000 8,738.24

613-01300  
 

0720 *PULL BOX (24"X36"X18") 17.000 9.000

EACH 0.000 0.00

1,052.56000 9.000 9,473.04

613-07034  
 

0725 *WIRING 1.000 0.400

L S 0.000 0.00

100,242.26000 0.400 40,096.90

613-10000  
 

0730 *LUMINAIRE (SPECIAL) 14.000 14.000

EACH 0.000 0.00

982.37000 14.000 13,753.18

613-16000  
 

0730 MATERIAL ALLOWANCE LUMINAIRE (SPECIAL) 0.000

EACH 0.000 0.00

576.78000 0.000 0.00

0735 *LIGHT STANDARD METAL (25 FOOT) 7.000 7.000

EACH 0.000 0.00

4,079.86000 7.000 28,559.02

613-34250  
 

0735 MATERIAL ALLOWANCE LIGHT STANDARD METAL 25' 0.000

EACH 0.000 0.00

2,368.00000 0.000 0.00
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0740 *LIGHT STANDARD METAL (35 FOOT) 26.000 12.000

EACH 0.000 0.00

4,079.86000 12.000 48,958.32

613-34350  
 

0740 MATERIAL ALLOWANCE LIGHT STANDARD METAL 35' 14.000

EACH 0.000 0.00

2,306.00000 14.000 32,284.00

0745 *CONCRETE FOUNDATION PAD 12.000 0.000

EACH 0.000 0.00

741.79000 0.000 0.00

613-40000  
 

0750 *LIGHT STANDARD FOUNDATION 33.000 19.000

EACH 0.000 0.00

501.22000 19.000 9,523.18

613-40010  
 

0750 MATERIAL ALLOWANCE LIGHT STANDARD FOUNDATION 5.000

EACH 0.000 0.00

408.00000 5.000 2,040.00

0755 *LIGHTING CONTROL CENTER 6.000 0.000

EACH 0.000 0.00

3,408.25000 0.000 0.00

613-50100  
 

0760 *TEMPORARY LIGHTING 1.000 0.420

L S 0.000 0.00

64,155.05000 0.420 26,945.12

613-50210  
 

0765 *TRANSFORMER BASE 24.000 12.000

EACH 0.000 0.00

676.62000 12.000 8,119.44

613-50365  
 

0770 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 18.000 3.000

EACH 2.000 807.96

403.98000 5.000 2,019.90

613-70150  
 

0770 MATERIAL ALLOWANCE 15.000

EACH -2.000 -685.10

342.55000 13.000 4,453.15

0775 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 8.000 0.000

EACH 0.000 0.00

441.06000 0.000 0.00

613-70250  
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0780 *SIGN PANEL (CLASS I) 556.000 32.000

SF  0.000 0.00

15.80000 32.000 505.60

614-00011  
 

0785 *SIGN PANEL (CLASS II) 796.000 26.000

SF  0.000 0.00

17.79000 26.000 462.54

614-00012  
 

0790 *SIGN PANEL (CLASS III) 1,962.000 32.000

SF  0.000 0.00

19.20000 32.000 614.40

614-00013  
 

0795 *STEEL SIGN POST (W 6X12) 62.000 0.000

LF  0.000 0.00

31.62000 0.000 0.00

614-00612  
 

0800 *STEEL SIGN POST (W 6X15) 69.000 0.000

LF  0.000 0.00

34.57000 0.000 0.00

614-00615  
 

0805 *STEEL SIGN POST (W 8X18) 41.000 0.000

LF  0.000 0.00

41.49000 0.000 0.00

614-00818  
 

0810 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 61.000 2.000

EACH 0.000 0.00

148.19000 2.000 296.38

614-01503  
 

0815 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 81.000 4.000

EACH 0.000 0.00

385.30000 4.000 1,541.20

614-01583  
 

0820 *CONCRETE FOOTING (TYPE 1) 4.000 0.000

EACH 0.000 0.00

889.17000 0.000 0.00

614-03001  
 

0825 *CONCRETE FOOTING (TYPE 2) 4.000 0.000

EACH 0.000 0.00

1,086.77000 0.000 0.00

614-03002  
 

0830 *CONCRETE FOOTING (TYPE 3) 2.000 0.000

EACH 0.000 0.00

1,284.36000 0.000 0.00

614-03003  
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0835 *VARIABLE MESSAGE SIGN LED (OVERHEAD) 2.000 0.000

EACH 0.000 0.00

118,185.62000 0.000 0.00

614-10147  
 

0835 MATERIAL ALLOWANCE VMS LED (OVERHEAD) 2.000

EACH 0.000 0.00

100,457.77500 2.000 200,915.55

0840 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 3.000 1.000

EACH 0.000 0.00

29,471.23000 1.000 29,471.23

614-32000  
 

0840 MATERIAL ALLOWANCE ANCHOR BOLTS 2.000

EACH 0.000 0.00

1,820.22000 2.000 3,640.44

0840 MATERIAL ALLOWANCE 2.000

EACH 0.000 0.00

25,186.66667 2.000 50,373.33

0840 MATERIAL ALLOWANCE 20 IN MONOTUBE OVERHEAD SIGN CANT 2.000

EACH 0.000 0.00

25,050.54667 2.000 50,101.09

0845 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 6.000 0.000

EACH 0.000 0.00

32,979.71000 0.000 0.00

614-32400  
 

0845 MATERIAL ALLOWANCE ANCHOR BOLTS 6.000

EACH 0.000 0.00

2,238.70000 6.000 13,432.20

0845 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN STRUCTURES 
(24 IN DIA)

2.000

EACH 0.000 0.00

26,572.57000 2.000 53,145.14

0845 MATERIAL ALLOWANCE 24 IN MONOTUBE OVERHEAD SIGN 3.000

EACH 0.000 0.00

27,105.97334 3.000 81,317.92

0850 *PEDESTRIAN SIGNAL FACE (16) 12.000 0.000

EACH 0.000 0.00

491.19000 0.000 0.00

614-70117  
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0850 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE (16) 12.000

EACH 0.000 0.00

240.00000 12.000 2,880.00

0855 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 0.000

EACH 0.000 0.00

806.95000 0.000 0.00

614-70336  
 

0855 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 12-12-12 28.000

EACH 0.000 0.00

420.00000 28.000 11,760.00

0860 *TRAFFIC SIGNAL CONTROLLER CABINET 2.000 0.000

EACH 0.000 0.00

14,535.13000 0.000 0.00

614-72855  
 

0860 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER CABINET 2.000

EACH 0.000 0.00

7,995.00000 2.000 15,990.00

0865 *PEDESTRIAN PUSH BUTTON 12.000 0.000

EACH 0.000 0.00

90.22000 0.000 0.00

614-72860  
 

0865 MATERIAL ALLOWANCE PEDESTRIAN PUSH BUTTON 12.000

EACH 0.000 0.00

40.00000 12.000 480.00

0870 *RUMBLE STRIP (GRINDING) 58,145.000 0.000

LF  0.000 0.00

0.36000 0.000 0.00

614-80387  
 

0875 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

21,752.57000 0.000 0.00

614-81135  
 

0880 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

24,258.63000 0.000 0.00

614-81140  
 

0885 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 3.000 0.000

EACH 0.000 0.00

24,358.86000 0.000 0.00

614-81145  
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0890 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

25,461.54000 0.000 0.00

614-81150  
 

0895 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000

EACH 0.000 0.00

832.00000 0.000 0.00

614-84000  
 

0900 *CONTROLLER (TYPE 170E-HC11) 2.000 0.000

EACH 0.000 0.00

2,004.84000 0.000 0.00

614-86246  
 

0900 MATERIAL ALLOWANCE CONTROLLER (TYPE 170E-HC11) 2.000

EACH 0.000 0.00

1,150.00000 2.000 2,300.00

0905 *WEATHER MONITORING SYSTEM 1.000 0.000

L S 0.000 0.00

79,993.33000 0.000 0.00

614-86740  
 

0910 *UNINTERRUPTED POWER SUPPLY 2.000 0.000

EACH 0.000 0.00

7,197.38000 0.000 0.00

614-86800  
 

0910 MATERIAL ALLOWANCE UNINTERRUPTED POWER SUPPLY 2.000

EACH 0.000 0.00

4,150.00000 2.000 8,300.00

0915 *CLOSED CIRCUIT TELEVISION POLE 2.000 0.000

EACH 0.000 0.00

20,023.39000 0.000 0.00

614-87325  
 

0915 MATERIAL ALLOWANCE CCTV POLE 2.000

EACH 0.000 0.00

11,332.00000 2.000 22,664.00

0920 *CLOSED CIRCUIT TELEVISION CAMERA (TRAFFIC 
SURVEILLANCE) 

5.000 0.000

EACH 0.000 0.00

8,290.03000 0.000 0.00

614-87333  
 

0925 *EMBANKMENT PROTECTOR TYPE 5 8.000 0.000

EACH 0.000 0.00

1,511.55000 0.000 0.00

615-00050  
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0930 *18 INCH CONCRETE SIPHON PIPE 505.000 503.000

LF  0.000 0.00

49.91000 503.000 25,104.73

616-00180  
 

0935 *24 INCH CONCRETE SIPHON PIPE 279.000 279.000

LF  0.000 0.00

61.74000 279.000 17,225.46

616-00240  
 

0940 *30 INCH CONCRETE SIPHON PIPE 858.000 734.000

LF  0.000 0.00

63.33000 734.000 46,484.22

616-00300  
 

0945 *36 INCH CONCRETE SIPHON PIPE 451.000 451.000

LF  0.000 0.00

77.80000 451.000 35,087.80

616-00360  
 

0950 *18 INCH TRASH GUARD 3.000 0.000

EACH 0.000 0.00

378.33000 0.000 0.00

616-30018  
 

0955 *24 INCH TRASH GUARD 2.000 0.000

EACH 0.000 0.00

411.58000 0.000 0.00

616-30024  
 

0960 *30 INCH TRASH GUARD 4.000 0.000

EACH 0.000 0.00

544.61000 0.000 0.00

616-30030  
 

0965 *36 INCH TRASH GUARD 5.000 0.000

EACH 0.000 0.00

489.18000 0.000 0.00

616-30036  
 

0970 *DETOUR CULVERT PIPE 4,555.000 3,722.000

LF  360.000 12,981.60

36.06000 4,082.000 147,196.92

617-03010  
 

0975 *DETOUR PAVEMENT 101,372.000 20,765.000

SY  3,969.000 89,421.57

22.53000 24,734.000 557,257.02

621-00450  
 

0980 *CONSTRUCTION SURVEYING 1.000 0.538

L S 0.060 19,500.00

325,000.00000 0.598 194,350.00

625-00000  
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0985 *MOBILIZATION 1.000 0.581

L S 0.000 0.00

4,556,700.00000 0.581 2,647,442.70

626-00000  
 

0990 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

15,057.41000 0.500 7,528.71

626-01000  
 

0995 *EPOXY PAVEMENT MARKING 514.000 113.000

GAL 0.000 0.00

59.28000 113.000 6,698.64

627-00005  
 

1000 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 4,500.000 422.000

GAL 80.000 2,529.60

31.62000 502.000 15,873.24

627-00012  
 

1005 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 14.000 0.000

SF  0.000 0.00

11.87000 0.000 0.00

627-02001  
 

1010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 7,145.000 0.000

SF  0.000 0.00

11.87000 0.000 0.00

627-02010  
 

1015 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

1,320.000 146.000

SF  0.000 0.00

11.87000 146.000 1,733.02

627-30327  
 

1020 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,680.000 0.000

SF  0.000 0.00

9.87000 0.000 0.00

627-30332  
 

1025 *SURVEY MONUMENT (TYPE 3) 1.000 0.000

EACH 0.000 0.00

401.53000 0.000 0.00

629-01003  
 

1030 *SURVEY MONUMENT (TYPE 3A) 6.000 0.000

EACH 0.000 0.00

501.91000 0.000 0.00

629-01031  
 

1035 *FLAGGING 21,000.000 3,928.500

HOUR 816.250 13,149.79

16.11000 4,744.750 76,437.92

630-00000  
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PCN: 13192-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0010 10:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1040 *TRAFFIC CONTROL INSPECTION 265.000 64.000

DAY 4.000 342.24

85.56000 68.000 5,818.08

630-00007  
 

1045 *TRAFFIC CONTROL VEHICLE (TRUCK) 2.000 1.000

EACH 0.000 0.00

2,013.36000 1.000 2,013.36

630-00009  
 

1050 *TRAFFIC CONTROL MANAGEMENT 600.000 196.000

DAY 22.000 21,083.70

958.35000 218.000 208,920.30

630-00012  
 

1055 *UNIFORMED TRAFFIC CONTROL COORDINATION 527.500 503.250

HOUR 24.250 488.64

20.15000 527.500 10,629.13

630-00015  
 

1060 *FLASHING BEACON (SOLAR) 12.000 2.000

EACH 0.000 0.00

352.34000 2.000 704.68

630-80002  
 

1065 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 12.000 3.500

EACH 0.000 0.00

251.68000 3.500 880.88

630-80337  
 

1070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 161.000 78.500

EACH 0.000 0.00

40.26000 78.500 3,160.41

630-80341  
 

1075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 133.000 66.500

EACH 0.000 0.00

60.40000 66.500 4,016.60

630-80342  
 

1080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 54.000 27.000

EACH 0.000 0.00

104.69000 27.000 2,826.63

630-80343  
 

1085 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 405.000 53.000

SF  0.000 0.00

10.06000 53.000 533.18

630-80344  
 

1090 *VERTICAL PANEL 400.000 0.000

EACH 0.000 0.00

15.10000 0.000 0.00

630-80350  
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PCN: 13192-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0010 10:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1095 *PORTABLE MESSAGE SIGN PANEL 5.000 2.500

EACH 0.000 0.00

3,020.03000 2.500 7,550.08

630-80355  
 

1100 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

8.000 1.000

EACH 0.000 0.00

855.67000 1.000 855.67

630-80358  
 

1105 *DRUM CHANNELIZING DEVICE 1,000.000 200.000

EACH 60.000 1,509.60

25.16000 260.000 6,541.60

630-80360  
 

1110 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 40.000 0.000

EACH 0.000 0.00

100.66000 0.000 0.00

630-80363  
 

1115 *PORTABLE TRAFFIC SPEED MONITOR 4.000 1.000

EACH 0.000 0.00

13,086.74000 1.000 13,086.74

630-80367  
 

1120 CONCRETE BARRIER (TEMPORARY) 39,400.000 14,470.000

LF  1,980.000 36,491.40

18.43000 16,450.000 303,173.50

630-80370  
 

1125 GLARE SCREEN (TEMPORARY) 16,400.000 0.000

LF  0.000 0.00

19.52000 0.000 0.00

630-80378  
 

1130 *TRAFFIC CONE 600.000 70.000

EACH 0.000 0.00

8.05000 70.000 563.50

630-80380  
 

1135 *DELINEATOR (TYPE I) (TEMPORARY) 10.000 0.000

EACH 0.000 0.00

75.50000 0.000 0.00

630-80401  
 

1140 *DELINEATOR (TYPE II) (TEMPORARY) 53.000 0.000

EACH 0.000 0.00

75.50000 0.000 0.00

630-80402  
 

1145 *MOBILE PAVEMENT MARKING ZONE 20.000 0.000

DAY 0.000 0.00

1,481.96000 0.000 0.00

630-80520  
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PCN: 13192-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0010 10:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1150 *IMPACT ATTENUATOR (TEMPORARY) 17.000 5.500

EACH 3.000 6,040.08

2,013.36000 8.500 17,113.56

630-85010  
 

1155 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

4.000 1.000

EACH 0.000 0.00

16,106.75000 1.000 16,106.75

630-85040  
 

1160 *TRAFFIC SIGNAL (TEMPORARY) 2.000 1.000

EACH 1.000 50,923.08

50,923.08000 2.000 101,846.16

630-86810  
 

1165 F/A MINOR CONTRACT REVISIONS 2,190,072.500 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

1170 F/A PARTNERING 3,188.940 3,188.940

F A 0.000 0.00

1.00000 3,188.940 3,188.94

700-70011  
 

1175 F/A ASPHALT PAVEMENT INCENTIVE 164,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

1180 F/A CONCRETE PAVEMENT INCENTIVE 625,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

1185 F/A FUEL COST ADJUSTMENT 490,000.000 71,087.990

F A 84,662.030 84,662.03

1.00000 155,750.020 155,750.02

700-70016  
 

1190 F/A ROADWAY SMOOTHNESS INCENTIVE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

1195 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 8,889.000

F A 0.000 0.00

1.00000 8,889.000 8,889.00

700-70022  
 

1200 F/A ON-THE-JOB TRAINEE 15,200.000 3,988.800

F A 0.000 0.00

1.00000 3,988.800 3,988.80

700-70023  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1205 F/A ESB PROGRAM 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

1210 F/A DISPUTES REVIEW BOARD 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

1215 F/A PAVEMENT SURFACE COURSE MAINTENANCE 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

1220 F/A CONTAMINATED SOIL 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70037  
 

1225 F/A ELECTRIC SERVICE 102,944.610 34,030.910

F A 68,913.700 68,913.70

1.00000 102,944.610 102,944.61

700-70190  
 

1230 F/A EROSION CONTROL 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

1235 F/A SURVEY MONUMENTATION 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70592  
 

2000 LABORER (EROSION CONTROL LABORER) 700.000 384.500

HOUR 99.000 4,455.00

45.00000 483.500 21,757.50

203-02330  
 

2010 EROSION CONTROL SUPERVISOR 1,300.000 769.500

HOUR 123.000 9,225.00

75.00000 892.500 66,937.50

208-00205  
 

2015 F/A MOBILIZATION SEEDING MOBILIZATION 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70015  
 

2020 F/A DISPOSAL (JOINT SLURRY PICKUP AND DISPOSAL) 1,861.250 1,861.250

F A 0.000 0.00

1.00000 1,861.250 1,861.25

700-70051  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2025 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT SPILL 
PREVENTION CONTROL AND COUNTERMEASURES (SPCC)

2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

2030 *F/A DISPOSAL SEDIMENT PICKUP AND DISPOSAL (PICKUP 
BROOM)

60,000.000 16,890.640

F A 803.000 803.00

1.00000 17,693.640 17,693.64

700-70051  
 

2035 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 200.000 59.500

HOUR 0.000 0.00

100.00000 59.500 5,950.00

625-00001  
 

2040 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION PRICE 
REDUCTION

-3,450.000 -3,450.000

DOL -4,800.000 -4,800.00

1.00000 -8,250.000 -8,250.00

900-00006  
 

2045 STRUCTURE BACKFILL (FLOW-FILL) FLOWFILL 100.000 0.000

CY  0.000 0.00

150.00000 0.000 0.00

206-00065  
 

2050 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

4,800.00000 1.000 4,800.00

604-30010  
 

2055 BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 0.000

EACH 0.000 0.00

342.53000 0.000 0.00

630-80335  
 

2060 ADDED ITEM (LUMP SUM)/ REPAIR TRAFFIC SIGNAL FEED 1.000 1.000

L S 0.000 0.00

1,995.47000 1.000 1,995.47

900-00014  
 

2065 REMOVAL OF SIGN (SPECIAL) REMOVAL OF BILLBOARD 2.000 2.000

EACH 0.000 0.00

4,500.00000 2.000 9,000.00

202-00815  
 

2070 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 24.000 12.000

EACH 0.000 0.00

587.46000 12.000 7,049.52

613-70400  
 

2071 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) LUMINAIRE 
(HPS)(400W)

0.000 0.000

EACH 0.000 0.00

587.46000 0.000 0.00

613-70400  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2075 6 INCH PLASTIC PIPE 300.000 182.000

LF  0.000 0.00

19.34000 182.000 3,519.88

619-50480  
 

2080 6 INCH PIPE UNDERDRAIN 2,360.000 1,560.000

LF  800.000 24,968.00

31.21000 2,360.000 73,655.60

605-83560  
 

2085 TENSIONED CABLE BARRIER BRIFEN 17,045.000 0.000

LF  0.000 0.00

18.88000 0.000 0.00

606-20010  
 

2090 END ANCHORAGE (TENSIONED CABLE BARRIER) BRIFEN 12.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

606-21010  
 

2095 REMOVAL OF DEBRIS REMOVAL OF TIMBER BRIDGE PARTS 1.000 1.000

L S 0.000 0.00

2,971.76000 1.000 2,971.76

201-00005  
 

2100 ADDED ITEM (LUMP SUM)/ ROCK EXCAVATION FOR JACKED PIPE 1.000 1.000

L S 0.000 0.00

9,112.03000 1.000 9,112.03

900-00014  
 

2105 GEOTEXTILE (REINFORCEMENT) 18,784.000 11,306.000

SY  7,478.000 29,912.00

4.00000 18,784.000 75,136.00

420-00300  
 

2110 F/A BT TUNNEL UNDER ASPHALT LAYERS 16,978.540 16,978.540

F A 0.000 0.00

1.00000 16,978.540 16,978.54

700-70034  
 

2115 F/A BT HAND TUNNELING ON 196 FT. BORE 39,520.680 39,520.680

F A 0.000 0.00

1.00000 39,520.680 39,520.68

700-70034  
 

2120 F/A BT: DEWATERING ON 175 FT. BORE 17,598.670 12,360.830

F A 5,237.840 5,237.84

1.00000 17,598.670 17,598.67

700-70034  
 

2125 ADDED ITEM (LUMP SUM)/ ROCK EXCAVATION ON 175 FT. BORE 1.000 1.000

L S 0.000 0.00

3,375.78000 1.000 3,375.78

900-00014  
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NO.
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NO.
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QUANTITY/
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2130 ADDED ITEM (LUMP SUM)/ GROUTING ON 175 FT. BORE 1.000 1.000

L S 0.000 0.00

3,034.55000 1.000 3,034.55

900-00014  
 

2135 F/A GROUT SIPHON LINES 6,500.000 0.000

F A 6,500.000 6,500.00

1.00000 6,500.000 6,500.00

700-70034  
 

2140 F/A HABITAT RESTORATION PROVIDE WETLAND PLANTS TO ST 
VRAIN PARK

4,603.060 4,603.060

F A 0.000 0.00

1.00000 4,603.060 4,603.06

700-70340  
 

2145 AGGREGATE BASE COURSE (CLASS 6) CRUSHED CONCRETE 4,889.000 4,889.000

CY  0.000 0.00

20.33000 4,889.000 99,393.37

304-06007  
 

2150 ADDED ITEM (LUMP SUM)/ UTILITY EXCAVATION 1.000 1.000

L S 0.000 0.00

1,420.25000 1.000 1,420.25

900-00014  
 

2155 TEMPORARY EXCAVATION SUPPORT 1055+95 (RT) 1.000 1.000

L S 0.000 0.00

1,205.79000 1.000 1,205.79

206-01600  
 

2160 ADDED ITEM (SQUARE YARD)/ DETOUR PAVEMENT (SPECIAL) 0.000 0.000

SY  0.000 0.00

13.46000 0.000 0.00

900-00022  
 

2165 STORM DRAIN INLET PROTECTION 2.000 0.000

EACH 2.000 299.20

149.60000 2.000 299.20

208-00050  
 

CAT 0200 $3,906,877.28 17,654,736.37CURRENT AMT 42,005,884.77 $$

CAT NO0300 STRUCTURE NO. D-17-EQ 

1245 *REMOVAL OF RIPRAP 687.000 687.000

SY  0.000 0.00

6.51000 687.000 4,472.37

202-00027  
 

1250 *REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

87,508.75000 0.000 0.00

202-00400  
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NO.
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. D-17-EQ 

1255 *STRUCTURE EXCAVATION 927.000 927.000

CY  0.000 0.00

14.89000 927.000 13,803.03

206-00000  
 

1260 *STRUCTURE BACKFILL (CLASS 1) 957.000 957.000

CY  0.000 0.00

26.99000 957.000 25,829.43

206-00100  
 

1265 *STRUCTURE BACKFILL (CLASS 2) 194.000 0.000

CY  0.000 0.00

11.83000 0.000 0.00

206-00200  
 

1270 *MECHANICAL REINFORCEMENT OF SOIL 836.000 836.000

CY  0.000 0.00

13.31000 836.000 11,127.16

206-00360  
 

1275 *SHORING (AREA 1) 1.000 0.800

L S 0.000 0.00

31,930.79000 0.800 25,544.63

206-01781  
 

1280 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 408.000 407.470

TON 0.000 0.00

63.49000 407.470 25,870.27

403-33871  
 

1285 *GEOTEXTILE (DRAINAGE) (CLASS A) 1,078.000 690.000

SY  0.000 0.00

2.54000 690.000 1,752.60

420-00110  
 

1290 *DRILLED CAISSON (18 INCH) 134.000 134.000

LF  0.000 0.00

79.83000 134.000 10,697.22

503-00018  
 

1295 *DRILLED CAISSON (24 INCH) 480.000 480.000

LF  0.000 0.00

99.80000 480.000 47,904.00

503-00024  
 

1300 *DRILLED CAISSON (42 INCH) 444.000 444.000

LF  0.000 0.00

229.52000 444.000 101,906.88

503-00042  
 

1305 *RIPRAP (24 INCH) 1,510.000 981.000

CY  0.000 0.00

72.11000 981.000 70,739.91

506-00224  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. D-17-EQ 

1305 MATERIAL ALLOWANCE RIPRAP (24 INCH) 529.000

CY  0.000 0.00

43.95320 529.000 23,251.24

1310 *WATERPROOFING (MEMBRANE) 2,526.000 2,526.000

SY  0.000 0.00

8.49000 2,526.000 21,445.74

515-00120  
 

1315 *BRIDGE EXPANSION DEVICE (0-4 INCH) 132.000 132.000

LF  0.000 0.00

164.66000 132.000 21,735.12

518-01004  
 

1315 MATERIAL ALLOWANCE D-17-EQ EXPANSION DEVICE 0.000

LF  0.000 0.00

69.30000 0.000 0.00

1320 *CONCRETE CLASS D (BRIDGE) 1,104.000 1,104.000

CY  0.000 0.00

429.07000 1,104.000 473,693.28

601-03040  
 

1325 *STRUCTURAL CONCRETE COATING 1,823.000 0.000

SY  0.000 0.00

5.37000 0.000 0.00

601-40300  
 

1330 *REINFORCING STEEL (EPOXY COATED) 302,898.000 302,898.000

LB  0.000 0.00

0.87000 302,898.000 263,521.26

602-00020  
 

1335 *VANE GRATE INLET SPECIAL (5 FOOT) 2.000 2.000

EACH 0.000 0.00

3,395.32000 2.000 6,790.64

604-25006  
 

1340 *BRIDGE RAIL TYPE 7 762.000 762.000

LF  0.000 0.00

84.83000 762.000 64,640.46

606-10700  
 

1345 *1 INCH ELECTRICAL CONDUIT 310.000 310.000

LF  0.000 0.00

5.51000 310.000 1,708.10

613-00100  
 

1350 *2 INCH ELECTRICAL CONDUIT 1,135.000 1,004.000

LF  0.000 0.00

6.02000 1,004.000 6,044.08

613-00200  
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NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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AMOUNT

CAT NO0300 STRUCTURE NO. D-17-EQ 

1355 *3 INCH ELECTRICAL CONDUIT 365.000 335.000

LF  0.000 0.00

9.02000 335.000 3,021.70

613-00300  
 

1360 *DEICING SYSTEM 1.000 0.150

EACH 0.050 17,572.47

351,449.38000 0.200 70,289.88

614-86757  
 

1360 MATERIAL ALLOWANCE DEICEING COMPONENTS 1.000

EACH -0.050 -5,043.30

100,866.00000 0.950 95,822.70

1365 *PRESTRESSED CONCRETE I (BT42) 1,865.000 1,865.000

LF  0.000 0.00

159.66000 1,865.000 297,765.90

618-00142  
 

CAT 0300 $12,529.17 1,689,377.60CURRENT AMT 1,997,667.18 $$

CAT NO0301 STRUCTURE NO. D-17-ER 

1370 *REMOVAL OF RIPRAP 687.000 687.000

SY  0.000 0.00

6.51000 687.000 4,472.37

202-00027  
 

1375 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

87,508.75000 1.000 87,508.75

202-00400  
 

1380 *STRUCTURE EXCAVATION 927.000 927.000

CY  0.000 0.00

14.89000 927.000 13,803.03

206-00000  
 

1385 *STRUCTURE BACKFILL (CLASS 1) 1,036.000 0.000

CY  1,036.000 27,961.64

26.99000 1,036.000 27,961.64

206-00100  
 

1390 *STRUCTURE BACKFILL (CLASS 2) 194.000 0.000

CY  0.000 0.00

11.83000 0.000 0.00

206-00200  
 

1395 *MECHANICAL REINFORCEMENT OF SOIL 1,036.000 0.000

CY  1,036.000 13,789.16

13.31000 1,036.000 13,789.16

206-00360  
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PCN: 13192-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0010 10:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. D-17-ER 

1400 *SHORING (AREA 2) 1.000 0.000

L S 0.000 0.00

27,939.43000 0.000 0.00

206-01782  
 

1405 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 408.000 0.000

TON 0.000 0.00

63.49000 0.000 0.00

403-33871  
 

1410 *GEOTEXTILE (DRAINAGE) (CLASS A) 2,335.000 644.000

SY  0.000 0.00

2.54000 644.000 1,635.76

420-00110  
 

1415 *DRILLED CAISSON (18 INCH) 134.000 134.000

LF  0.000 0.00

79.83000 134.000 10,697.22

503-00018  
 

1420 *DRILLED CAISSON (24 INCH) 480.000 480.000

LF  0.000 0.00

99.80000 480.000 47,904.00

503-00024  
 

1425 *DRILLED CAISSON (42 INCH) 444.000 443.000

LF  0.000 0.00

229.52000 443.000 101,677.36

503-00042  
 

1430 *RIPRAP (24 INCH) 3,184.000 903.000

CY  0.000 0.00

72.11000 903.000 65,115.33

506-00224  
 

1430 MATERIAL ALLOWANCE RIPRAP (24 INCH) 1,796.000

CY  0.000 0.00

43.95320 1,796.000 78,939.95

1435 *WATERPROOFING (MEMBRANE) 2,518.000 0.000

SY  0.000 0.00

8.49000 0.000 0.00

515-00120  
 

1440 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000

LF  64.000 10,538.24

164.66000 64.000 10,538.24

518-01004  
 

1445 *CONCRETE CLASS D (BRIDGE) 1,104.000 393.000

CY  711.000 305,068.77

429.07000 1,104.000 473,693.28

601-03040  
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PCN: 13192-BID    ESTIMATE RUN

PROJECT: IM 0253-164                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. D-17-ER 

1445 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 0.000

CY  0.000 0.00

303.63394 0.000 0.00

1445 MATERIAL ALLOWANCE DECK PANELS 0.000

CY  0.000 0.00

293.23000 0.000 0.00

1450 *STRUCTURAL CONCRETE COATING 1,823.000 0.000

SY  0.000 0.00

5.37000 0.000 0.00

601-40300  
 

1455 *REINFORCING STEEL (EPOXY COATED) 302,898.000 122,103.000

LB  180,795.000 157,291.65

0.87000 302,898.000 263,521.26

602-00020  
 

1455 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 0.000

LB  0.000 0.00

0.61567 0.000 0.00

1455 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000

LB  0.000 0.00

0.59457 0.000 0.00

1460 *VANE GRATE INLET SPECIAL (5 FOOT) 2.000 0.000

EACH 1.000 3,395.32

3,395.32000 1.000 3,395.32

604-25006  
 

1465 *BRIDGE RAIL TYPE 7 762.000 0.000

LF  632.000 53,612.56

84.83000 632.000 53,612.56

606-10700  
 

1470 *1 INCH ELECTRICAL CONDUIT 320.000 0.000

LF  320.000 1,763.20

5.51000 320.000 1,763.20

613-00100  
 

1475 *2 INCH ELECTRICAL CONDUIT 1,135.000 0.000

LF  1,114.000 6,706.28

6.02000 1,114.000 6,706.28

613-00200  
 

1480 *3 INCH ELECTRICAL CONDUIT 365.000 0.000

LF  358.000 3,229.16

9.02000 358.000 3,229.16

613-00300  
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PCN: 13192-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0010 10:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. D-17-ER 

1485 *PRESTRESSED CONCRETE I (BT42) 1,865.000 1,865.000

LF  0.000 0.00

159.66000 1,865.000 297,765.90

618-00142  
 

1485 MATERIAL ALLOWANCE D-17-ER BT-42 GIRDERS 0.000

LF  0.000 0.00

111.73905 0.000 0.00

CAT 0301 $583,355.98 1,567,729.77CURRENT AMT 1,770,254.11 $$

CAT NO0302 STRUCTURE NO. D-17-ES 

1490 *REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

87,508.75000 0.000 0.00

202-00400  
 

1495 *STRUCTURE EXCAVATION 870.000 0.000

CY  0.000 0.00

14.89000 0.000 0.00

206-00000  
 

1500 *STRUCTURE BACKFILL (CLASS 1) 740.000 0.000

CY  0.000 0.00

26.99000 0.000 0.00

206-00100  
 

1505 *STRUCTURE BACKFILL (CLASS 2) 130.000 0.000

CY  0.000 0.00

11.83000 0.000 0.00

206-00200  
 

1510 *MECHANICAL REINFORCEMENT OF SOIL 730.000 0.000

CY  0.000 0.00

13.31000 0.000 0.00

206-00360  
 

1515 *SHORING (AREA 3) 1.000 0.800

L S 0.000 0.00

86,811.83000 0.800 69,449.46

206-01783  
 

1515 MATERIAL ALLOWANCE MESA SYSTEM BASKETS, GEOGRID, 
ACCESSORIES

1.000

NCU 0.000 0.00

6,075.95000 1.000 6,075.95

1520 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 196.000 0.000

TON 0.000 0.00

63.49000 0.000 0.00

403-33871  
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PCN: 13192-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0010 10:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. D-17-ES 

1525 *STEEL PILING (HP 12X74) 718.000 0.000

LF  0.000 0.00

48.90000 0.000 0.00

502-11274  
 

1525 MATERIAL ALLOWANCE D-17-ES PILING 718.000

LF  0.000 0.00

48.90000 718.000 35,110.20

1530 *WATERPROOFING (MEMBRANE) 1,191.000 0.000

SY  0.000 0.00

8.49000 0.000 0.00

515-00120  
 

1535 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000

LF  0.000 0.00

164.66000 0.000 0.00

518-01004  
 

1540 *CONCRETE CLASS D (BRIDGE) 439.000 0.000

CY  0.000 0.00

429.07000 0.000 0.00

601-03040  
 

1545 *STRUCTURAL CONCRETE COATING 692.000 0.000

SY  0.000 0.00

5.37000 0.000 0.00

601-40300  
 

1550 *REINFORCING STEEL (EPOXY COATED) 59,394.000 0.000

LB  0.000 0.00

0.87000 0.000 0.00

602-00020  
 

1555 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,395.32000 0.000 0.00

604-25006  
 

1560 *BRIDGE RAIL TYPE 7 389.000 0.000

LF  0.000 0.00

84.83000 0.000 0.00

606-10700  
 

1565 *1 INCH ELECTRICAL CONDUIT 87.000 0.000

LF  0.000 0.00

5.51000 0.000 0.00

613-00100  
 

1570 *2 INCH ELECTRICAL CONDUIT 555.000 0.000

LF  0.000 0.00

6.02000 0.000 0.00

613-00200  
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PCN: 13192-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0010 10:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. D-17-ES 

1575 *3 INCH ELECTRICAL CONDUIT 185.000 0.000

LF  0.000 0.00

9.02000 0.000 0.00

613-00300  
 

1580 *DEICING SYSTEM 1.000 0.000

EACH 0.000 0.00

351,449.38000 0.000 0.00

614-86757  
 

1580 MATERIAL ALLOWANCE ANTI-ICEING COMPONENTS 1.000

EACH 0.000 0.00

100,866.00000 1.000 100,866.00

1585 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,181.000 0.000

SF  0.000 0.00

49.89000 0.000 0.00

618-01994  
 

1585 MATERIAL ALLOWANCE D-17-ES PRECAST BOX GIRDERS 8,180.998

SF  0.000 0.00

12.89050 8,180.998 105,457.15

1585 MATERIAL ALLOWANCE D-17-ES PRECAST BOX GIRDERS 0.000

SF  8,181.000 210,914.36

25.78100 8,181.000 210,914.36

CAT 0302 $210,914.36 527,873.12CURRENT AMT 1,342,477.37 $$

CAT NO0303 STRUCTURE NO. D-17-ET 

1590 *STRUCTURE EXCAVATION 20.000 20.000

CY  0.000 0.00

14.89000 20.000 297.80

206-00000  
 

1595 *STRUCTURE BACKFILL (CLASS 1) 1,036.000 1,036.000

CY  0.000 0.00

26.99000 1,036.000 27,961.64

206-00100  
 

1600 *STRUCTURE BACKFILL (CLASS 2) 130.000 0.000

CY  0.000 0.00

11.83000 0.000 0.00

206-00200  
 

1605 *MECHANICAL REINFORCEMENT OF SOIL 1,036.000 1,036.000

CY  0.000 0.00

13.31000 1,036.000 13,789.16

206-00360  
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PCN: 13192-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0010 10:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. D-17-ET 

1610 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 196.000 0.000

TON 0.000 0.00

63.49000 0.000 0.00

403-33871  
 

1615 *STEEL PILING (HP 12X74) 718.000 687.000

LF  0.000 0.00

48.90000 687.000 33,594.30

502-11274  
 

1615 MATERIAL ALLOWANCE D-17-ET PILING 31.000

LF  0.000 0.00

48.90000 31.000 1,515.90

1616 ADDED ITEM (FOOT)/ PILING CUTOFFS - D-17-ET 172.000 172.000

LF  0.000 0.00

39.12000 172.000 6,728.64

900-00012  
 

1620 *WATERPROOFING (MEMBRANE) 1,191.000 0.000

SY  0.000 0.00

8.49000 0.000 0.00

515-00120  
 

1625 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000

LF  128.000 21,076.48

164.66000 128.000 21,076.48

518-01004  
 

1630 *CONCRETE CLASS D (BRIDGE) 439.000 312.000

CY  127.000 54,491.89

429.07000 439.000 188,361.73

601-03040  
 

1635 *STRUCTURAL CONCRETE COATING 692.000 0.000

SY  0.000 0.00

5.37000 0.000 0.00

601-40300  
 

1640 *REINFORCING STEEL (EPOXY COATED) 59,394.000 10,790.000

LB  48,604.000 42,285.48

0.87000 59,394.000 51,672.78

602-00020  
 

1645 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000

EACH 1.000 3,395.32

3,395.32000 1.000 3,395.32

604-25006  
 

1650 *BRIDGE RAIL TYPE 7 390.000 0.000

LF  390.000 33,083.70

84.83000 390.000 33,083.70

606-10700  
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PCN: 13192-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0010 10:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. D-17-ET 

1655 *1 INCH ELECTRICAL CONDUIT 128.000 109.000

LF  19.000 104.69

5.51000 128.000 705.28

613-00100  
 

1660 *2 INCH ELECTRICAL CONDUIT 696.000 543.000

LF  153.000 921.06

6.02000 696.000 4,189.92

613-00200  
 

1665 *3 INCH ELECTRICAL CONDUIT 232.000 181.000

LF  51.000 460.02

9.02000 232.000 2,092.64

613-00300  
 

1670 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,181.000 8,181.000

SF  0.000 0.00

49.89000 8,181.000 408,150.09

618-01994  
 

1670 MATERIAL ALLOWANCE D-17-ET PRECAST BOX GIRDERS 0.000

SF  0.000 0.00

12.89050 0.000 0.00

1670 MATERIAL ALLOWANCE PRECAST BOX GIRDERS 0.000

LF  0.000 0.00

6.44524 0.000 0.00

CAT 0303 $155,818.64 796,615.38CURRENT AMT 824,424.95 $$

CAT NO0304 WALL D-17-K, D-17-L, D-17-M, D-17-N 

1675 *STRUCTURE EXCAVATION 7,697.000 2,632.000

CY  0.000 0.00

14.89000 2,632.000 39,190.48

206-00000  
 

1680 *STRUCTURE BACKFILL (CLASS 1) 7,758.000 1,687.000

CY  599.000 16,167.01

26.99000 2,286.000 61,699.14

206-00100  
 

1685 *MECHANICAL REINFORCEMENT OF SOIL 7,758.000 1,687.000

CY  -289.000 -3,846.59

13.31000 1,398.000 18,607.38

206-00360  
 

1690 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,290.000 280.000

SY  0.000 0.00

5.47000 280.000 1,531.60

420-00101  
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PCN: 13192-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0010 10:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 WALL D-17-K, D-17-L, D-17-M, D-17-N 

1695 *BLOCK FACING 13,285.000 2,943.000

SF  0.000 0.00

9.76000 2,943.000 28,723.68

504-04410  
 

1695 MATERIAL ALLOWANCE MESA SYSTEM BASKETS, GEOGRID, 
ACCESSORIES

4,525.000

SF  0.000 0.00

4.01000 4,525.000 18,145.25

1700 *RIPRAP (SPECIAL) 290.000 140.000

CY  0.000 0.00

48.51000 140.000 6,791.40

506-00010  
 

1700 MATERIAL ALLOWANCE RIPRAP (SPECIAL) 150.000

CY  0.000 0.00

30.53133 150.000 4,579.70

1705 *CONCRETE CLASS B (WALL) 40.000 12.950

CY  0.000 0.00

232.49000 12.950 3,010.75

601-01050  
 

1710 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 9,910.000 0.000

SF  0.000 0.00

0.74000 0.000 0.00

601-40302  
 

1715 *REINFORCING STEEL 883.000 482.000

LB  0.000 0.00

0.79000 482.000 380.78

602-00000  
 

CAT 0304 $12,320.42 182,660.16CURRENT AMT 595,372.10 $$

CAT NO0305 STRUCTURE NO. D-17-EP 

1720 *REMOVAL OF BRIDGE 1.000 0.000

EACH 1.000 87,508.75

87,508.75000 1.000 87,508.75

202-00400  
 

1725 *STRUCTURE EXCAVATION 865.000 433.000

CY  403.000 6,000.67

14.89000 836.000 12,448.04

206-00000  
 

1730 *STRUCTURE BACKFILL (CLASS 1) 1,725.000 1,093.000

CY  0.000 0.00

26.99000 1,093.000 29,500.07

206-00100  
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PCN: 13192-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0010 10:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE NO. D-17-EP 

1735 *STRUCTURE BACKFILL (CLASS 2) 190.000 0.000

CY  0.000 0.00

11.83000 0.000 0.00

206-00200  
 

1740 *MECHANICAL REINFORCEMENT OF SOIL 2,725.000 558.000

CY  0.000 0.00

13.31000 558.000 7,426.98

206-00360  
 

1745 *SHORING (AREA 5) 1.000 0.800

L S 0.000 0.00

94,794.51000 0.800 75,835.61

206-01785  
 

1750 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 658.000 247.850

TON 0.000 0.00

63.49000 247.850 15,736.00

403-33871  
 

1755 *DRILLED CAISSON (30 INCH) 484.000 242.000

LF  0.000 0.00

149.69000 242.000 36,224.98

503-00030  
 

1760 *DRILLED CAISSON (60 INCH) 434.000 217.000

LF  0.000 0.00

349.24000 217.000 75,785.08

503-00060  
 

1765 *BEARING DEVICE (TYPE I) 16.000 8.000

EACH 0.000 0.00

997.84000 8.000 7,982.72

512-00101  
 

1765 MATERIAL ALLOWANCE D-17-EP ELASTOMERIC BEARINGS 8.000

EACH 0.000 0.00

457.00000 8.000 3,656.00

1770 *BRIDGE DRAIN (SPECIAL) 4.000 2.000

EACH 0.000 0.00

7,982.70000 2.000 15,965.40

513-00690  
 

1770 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 0.000

EACH 2.000 7,164.00

3,582.00000 2.000 7,164.00

1775 *WATERPROOFING (MEMBRANE) 4,063.000 1,495.000

SY  0.000 0.00

8.49000 1,495.000 12,692.55

515-00120  
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PCN: 13192-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0010 10:50:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE NO. D-17-EP 

1780 *CONCRETE SEALER 542.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

515-00400  
 

1785 *BRIDGE EXPANSION DEVICE (0-4 INCH) 240.000 0.000

LF  76.000 12,514.16

164.66000 76.000 12,514.16

518-01004  
 

1785 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000

LF  147.000 10,187.10

69.30000 147.000 10,187.10

1790 *CONCRETE CLASS D (BRIDGE) 2,155.000 1,002.000

CY  0.000 0.00

429.07000 1,002.000 429,928.14

601-03040  
 

1790 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 0.000

CY  0.000 0.00

303.63394 0.000 0.00

1790 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 0.000

CY  283.000 85,928.40

303.63394 283.000 85,928.41

1795 *CONCRETE CLASS S50 126.000 63.000

CY  0.000 0.00

758.36000 63.000 47,776.68

601-05050  
 

1800 *STRUCTURAL CONCRETE COATING 1,349.000 0.000

SY  0.000 0.00

5.37000 0.000 0.00

601-40300  
 

1805 *REINFORCING STEEL 8,792.000 4,396.000

LB  0.000 0.00

0.79000 4,396.000 3,472.84

602-00000  
 

1810 *REINFORCING STEEL (EPOXY COATED) 508,339.000 229,445.000

LB  0.000 0.00

0.87000 229,445.000 199,617.15

602-00020  
 

1810 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 0.000

LB  0.000 0.00

0.61567 0.000 0.00



CONTID: C13192         COLORADO DEPARTMENT OF TRANSPORTATION Page 43

PCN: 13192-BID    ESTIMATE RUN

PROJECT: IM 0253-164                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE NO. D-17-EP 

1810 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 0.000

LB  46,260.302 28,481.08

0.61567 46,260.302 28,481.08

1815 *VANE GRATE INLET SPECIAL (5 FOOT) 4.000 2.500

EACH 0.000 0.00

3,395.32000 2.500 8,488.30

604-25006  
 

1820 *BRIDGE RAIL TYPE 10M (SPECIAL) 782.000 0.000

LF  391.000 27,893.94

71.34000 391.000 27,893.94

606-11032  
 

1820 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

LF  0.000 0.00

57.60000 0.000 0.00

1820 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

LF  391.000 22,521.60

57.60000 391.000 22,521.60

1825 *FENCE CHAIN LINK (SPECIAL) (92 INCH) 700.000 0.000

LF  0.000 0.00

88.69000 0.000 0.00

607-53191  
 

1830 *1 INCH ELECTRICAL CONDUIT 215.000 96.000

LF  0.000 0.00

5.51000 96.000 528.96

613-00100  
 

1835 *2 INCH ELECTRICAL CONDUIT 1,580.000 740.000

LF  0.000 0.00

6.02000 740.000 4,454.80

613-00200  
 

1840 *4 INCH ELECTRICAL CONDUIT 1,580.000 0.000

LF  0.000 0.00

10.52000 0.000 0.00

613-00400  
 

1845 *6 INCH ELECTRICAL CONDUIT 790.000 370.000

LF  0.000 0.00

33.07000 370.000 12,235.90

613-00600  
 

1850 *DEICING SYSTEM 1.000 0.100

EACH 0.050 17,572.47

351,449.38000 0.150 52,717.41

614-86757  
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PCN: 13192-BID    ESTIMATE RUN

PROJECT: IM 0253-164                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE NO. D-17-EP 

1850 MATERIAL ALLOWANCE DEICEING COMPONENTS 0.950

EACH -0.050 -5,043.30

100,866.00000 0.900 90,779.40

1855 *PRESTRESSING STEEL STRAND 14,824.000 7,412.000

MKFT 0.000 0.00

21.94000 7,412.000 162,619.28

618-00002  
 

1855 MATERIAL ALLOWANCE POST TENSIONING CABLE, DUCTS, 
ANCHORS

7,411.999

MKFT 0.000 0.00

7.81315 7,411.999 57,911.06

1860 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED AND 
POST-TENSIONED 

2,651.000 1,325.000

LF  0.000 0.00

454.02000 1,325.000 601,576.50

618-10200  
 

1860 MATERIAL ALLOWANCE D-17-EP PRECAST CONCRETE U GIRDERS 0.000

LF  0.000 0.00

314.74000 0.000 0.00

1860 MATERIAL ALLOWANCE PRECAST U-GIRDERS AT EP 1,322.611

LF  0.000 0.00

314.74000 1,322.611 416,278.59

CAT 0305 $300,728.87 2,663,837.48CURRENT AMT 4,212,508.58 $$

CAT NO0306 WALLS D-17-O, D-17-P, D-17-U, D-17-V, D-17-X, D-17-Y, & MSE 

1865 *STRUCTURE EXCAVATION 4,958.000 854.000

CY  2,095.000 31,194.55

14.89000 2,949.000 43,910.61

206-00000  
 

1870 *STRUCTURE BACKFILL (CLASS 1) 7,499.000 1,277.000

CY  4,192.000 113,142.08

26.99000 5,469.000 147,608.31

206-00100  
 

1875 *MECHANICAL REINFORCEMENT OF SOIL 7,499.000 1,195.000

CY  3,154.000 41,979.74

13.31000 4,349.000 57,885.19

206-00360  
 

1880 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 949.000 0.000

SY  0.000 0.00

5.47000 0.000 0.00

420-00101  
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PCN: 13192-BID    ESTIMATE RUN 07/02/2008
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 WALLS D-17-O, D-17-P, D-17-U, D-17-V, D-17-X, D-17-Y, & MSE 

1885 *BLOCK FACING 15,092.000 4,179.000

SF  5,227.000 51,015.52

9.76000 9,406.000 91,802.56

504-04410  
 

1885 MATERIAL ALLOWANCE MESA SYSTEM BASKETS, GEOGRID, 
ACCESSORIES

3,288.000

SF  -3,288.000 -13,184.88

4.01000 0.000 0.00

1890 *RIPRAP (SPECIAL) 666.000 0.000

CY  0.000 0.00

48.51000 0.000 0.00

506-00010  
 

1890 MATERIAL ALLOWANCE RIPRAP (SPECIAL) 666.000

CY  0.000 0.00

30.53134 666.000 20,333.87

1895 *CONCRETE CLASS B (WALL) 69.000 56.700

CY  -13.700 -3,185.11

232.49000 43.000 9,997.07

601-01050  
 

1900 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 6,346.000 0.000

SF  0.000 0.00

0.74000 0.000 0.00

601-40302  
 

1905 *REINFORCING STEEL 2,152.000 105.000

LB  15.000 11.85

0.79000 120.000 94.80

602-00000  
 

CAT 0306 $220,973.75 371,632.41CURRENT AMT 583,268.86 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

1910 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

150,574.05000 1.000 150,574.05

620-00005  
 

1915 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

30,114.81000 1.000 30,114.81

620-00012  
 

1920 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

4,517.22000 2.000 9,034.44

620-00020  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

1925 F/A PHONE SERVICE 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

2005 ADDED ITEM (DOLLAR)/ CREDIT FOR ELIMINATING CELL 
PHONES

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0400 $0.00 189,723.30CURRENT AMT 209,723.30 $$

PROJECT TOTAL 5,403,518.47 $ 25,644,185.59CURRENT AMT 53,541,581.22 $$


